EPA / PWT Contract Status Meeting
January 27, 2015
9:00 a.m.
EPA office, Helena

Attendees:
e Joc Vranka, EPA - Superfund Branch Chief
e Ram Ramaswami, PWT — RAC2 Program Manager
e (Catherine LeCours, PWT — Montana Program Manager

Agenda:
1. Overall Contract
e THANK YOU to Jodi/Susan and RPMs for the WAFs and reasonable due dates for the WP/CE
WAT117 — Carpenter Snow Creek/Neihart Community Soils — Remedial Design
WAI122 - Lockwood Solvent — Beall Operable Unit — Fund-lead Remedial Design
WA124 — ACM - PRP RI/FS Oversight (AR portion)
WA126 - Lockwood Solvent — PRP RD Oversight
WAI127 — ACM - PRP RI/FS Oversight (BNSF portion)
WAI132 - East Helena — Fund-lead Remedial Design
WAI133 - Mouat
e  Status update?
9. Future Opportunitics
e BN Somers
o Roger—- RPM
o PWT can include historical Tt team members if appropriate
e Flat Creck IMM Remedial Design
o OUL: RD to continue with Removal program
o Watershed to get started — Kris Edwards is RPM
e  Smurfit-Stone Container Corp/Frenchtown
o Good faith offer rec’d in December needs further negotiation
o Sarah Sparks — RPM
o PWT Helena office continue to be in communication with Sarah
e  West Side Soils (Butte)
o Funding is available, work load allocation considerations for current RPM staff
e Rocker
o Nikia Green — RPM
o (DM is performing groundwater evaluation
e Columbia Falls Aluminum Plant
o EPA preparing a listing package for possible spring 2015
o General notice letters going out soon
o Mike Cirian - RPM
o Analytical results report showed elevated cyanide in residential well, removal continuing investigation
e  Phillipsburg
o Site Assessment is interested in this district
e Black Pinc
o State 1s interested and has ASARCO money
o Trust owns the property
o State is doing work right now
o PA/SIin the next year
e Others??
10. Next meeting — Tuesday, February 10, 2015 9:00 a.m.
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